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E@}R’fﬂlﬁw CHANGE ORDER (CO) CO No.: 00013,1

TITLE: BETP Task 2 and Task 3 DATE: 05/26/2015
PROJECT: Construction Package No. | CONTRACT NO:HSR 13-06

CONTRACTOR:  Atin: ¥im Laing
Tutor Perini/Zachry/Parsoas, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Extra Work at Agreed Lump Sum

Task 2. Plan for Protection and Stabilizstion
Tagk 3. Response Plan for Unanticipated Effect and Inadvertent Damage

This Contract Change Order does not include implementation cost, including weekly end monthly reporting. TPZP shall submit
implementation cost, subsequent to approval of plans,

For this work the Contractor shall receive and accept the agreed lump sum of $60,714.86. This sum constitutes fyll and
compensation fnrprovidingalllabor.mm:'hh, equipment, tools and incidentals including aff mearkups by reason of this changa.

Thers will benoadjusﬁnmuofﬁnwasﬂﬁswﬁdmmmmmmmng operation.
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Cainduct Task 2 and 3 before congtruction areonding to L& 360,714.88 $60,714.36
the Built Enviroimon) Treatment Plan (BETP) and tha
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Total:  $60,714.86 [
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Contractor Caltfomia High Speed Rail Author|
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CALIFORNIA  CHANGE ORDER

High-Speed Rail Authonry (C 0) €O No.: 00013.1
TITLE: BETP Task 2 and Task 3 DATE: 05/26/2015
PROJECT: Construction Package No. | CONTRACT NO: HSR 13-06
Relense of Claims

Except as modified by this Change Order, al) terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree (hat this Change Order is & final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfection of all claims, current or future, of whatever nature caused by or arising out of
the facte and circumstances susrounding this Change Order including, but not limited to, direct, indirect and cansequential costs;
additiona] time far performance; and the impact of the modifications specified in this Change Order, alane or taken with other
chianges, on the unchanged Work.

Contractor's Sworn Certifieation

By exccuting this Change Order for the Contractor beow, the undersigned for the Contractor certifics as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the temms of the Contract.

Themmmtoftimemdlweompmnﬁmuquestedmmlyreﬂmﬂ:alppmprimndjuﬂmmmmweullmm
mﬁcipatedimpmmmuunumtmbemcmduamuhofmemmmmrmmmmmmm

TbeConﬂmlmmmhhlmmmmwmm&eMIMforﬁiaChugﬁmkaﬁ.

The Contractor has mvestigated the basis for 2ach Subcontractor elaim and has determined that each such claim is justified us to
emitlm:tmdmomtofmeyanﬂuﬁmemmmdhnmmmbbeﬁeveanddmmtbelimihntthaﬁcmﬂhﬁu for the
Suboontractor’s cleim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as . [indicate "none" if no mch
Snbommuorsminvolved]mmmewﬁﬁmﬁmﬁommmmmhwdvadhmekamwuummmw&is
Change Order in the form above.

Tutor Pesini/Zachry/Parsons, a Jolat Venture

Acoeptanceby, Date
soan | Jim Laing - Project Manager/Director i?z_lzﬂ'/\f-;

Date
Jobn C. Los - D-B Oversight Managee 2945

by 5

.. Hugo Mjia - Design & Construction Manager D;/éQA;

valby (/ ;
'r‘ Q. Oftlia . Alcantara, P.E. - Director of Design & 11;7“' I 15

\ Construction ¥ 1"

) . Initials Acknowledging Page 2 of 2
Contractor Celifornia Hi aed Rall

%‘ ptance by Submitted by Recommended by Approved by




